
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:53 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 732 Date: 06-Dec-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 12:00 am Break: 03:30 Over Time: 02:00

Const Calendar Day: 185

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Met with District 4 surveyors today at 10:00am on the SAS bridge regarding the As-Built of the SFOBB.

- Wrote an outstanding diaries for the week related to CCO#269 - "Stanchion Post Modifications" and
associated work.

- Prepared for night work to measure the cable band bolt elongations using the Extensometer. The shift
began at 7:00pm and continued into the next morning, see tomorrows diary for more details on this
inspection.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

South Sidespan Suspender Rope Clamps:
---------------------------------------------------------------

- There were two crews of ironworkers who completed the suspender rope clamps (2 each) at panel points
22S, 24S, 26S, 28S, 30S and 32S on the South Sidespan today. It should be noted that Bob Brignano also
observed the end of this operation, see his diary for additional details and comments. Bob was also
responsible for following this crew for the rest of the day where other stanchion post, handrope, and
messenger cable work was done.

067 C-SUS-SCC.067

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 732 Date: 06-Dec-2012 Thursday

Scrapped paint between the cable band suspender rope groove and
suspender rope along the inboard side at 24S due to clamp installation.

Spherical bearing to be placed on the Hinge K pipe beams today prior
to rebar installation and concrete placement.
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